
Supplemental Agreement (SA) – Example

STP97(326)MM, Etc. BOND NO. 720125-46429974
1006-01-020, etc.
FM 529
Harris County
Houston District

SUPPLEMENTAL AGREEMENT NO. 1

WHEREAS, on the 5th day of November, 1997, a contract was entered into by and
between the State of Texas, represented by the Executive Director of the Texas
Department of Transportation and Hassell Construction Company, Inc. Contractor
for the construction of the widening of a non-freeway facility on FM 529 from
North Eldridge Parkway to Barker-Cypress Road in Harris County, Texas and
designated as Project STP 97(326)MM, Etc., and

WHEREAS, during the construction and upon termination of the subject projects,
the Contractor requested additional compensation in the amount of $400,985.39,
such amount allegedly incurred due to delays to contract work caused by
deficiencies/errors in the contract plans, and

WHEREAS, after careful review of the Contractor’s request, it has been mutually
agreed upon that a portion of the request in the amount of $343,205.69 be paid,
such amount representing compensation for certain overhead and equipment
costs, and that the remaining portion of the request be denied, and

THEREFORE, it is hereby agreed between the parties hereto that Item 9001-
0001-000 DELAY COST REIMBURSEMENT, is added to the contract and that
the lump sum price of $343,205.69 for the added item, in consideration of the
above-mentioned delay, is fair and reasonable, and

IT IS FURTHER AGREED, that the contractor hereby waives any claim for
additional compensation due to all other expenses or loss of compensation
incurred due to the above-mentioned delays to the contract work.




